Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:58 PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 235 Const Calendar Day 195 Date: 22-Mar-201 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor’s controlling operation this week: To DP: Work Complete To CW: Install Service Platforms. =
-Conducted the4 safety meeting. Ernie Schulz provided the group with a Job Safety Review reflecting on
the last 18 months since he joined CT safety team. Provided PowerPoint presentation and slides to
reinforce what went well at the site such as placing 20” stringers for personnel access on the bridge to
place rebar and pour concrete, fall protection, relationship with CALOSHA, Concrete pour, work over
water, tie off requirements when closer to 6’ from edge of bridge, hand rails and protecting open end of
rebar sticking out vertically and horizontally. Ernie also recognized work done by our electrical engineers
to clear the circuit and shut down power in order to complete the mole substation switchover over the past
weekend. George Kucerra mentioned that there is a 24” gap behind the service platforms that need to be
looked at. Ernie said that he would look into it and make corrections as needed. Following the safety
meeting, followed up with work update for the district and structures work. The remaining work is service
platforms and the mole substation. The anticipated date of completion of the contract work is now
4/17/2010. There will be a SWPPP inspection scheduled for 3/23/2010.
‘Reviewed and signed CCO 73-1 to go to MCM.
-There was an email from Kha Hoang of HQ to Mimi Lee of Willis Insurance Services advising of the
following: Hi Mimi, As | had requested form you earlier, we need to finalize the OCIP deduction for OTD1
so | can issue the final OCIP CCO to close out this contract. We need to do this as soon as possible.
-Prepared, reviewed and ran Progress Pay Estimate #33.
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